

November 26, 2024
DDG #20-347
Mayor Kevin Clement
City of Thibodaux
Levert Road Improvements



PROFESSIONAL SERVICES AGREEMENT AMENDMENT #1

DESCRIPTION OF DESIGN CHANGES

The scope of this change is for additional services for the following:

- Ammending the basic engineering services fee to bring it in line with the awarded construction contract amount per the Louisiana Facility Planning and Control Design Fee Curve. Original proposal was prepared in 2020 using a estimated construction cost of \$342,050.25. Base bid awarded for the project was \$517,559.83. Design of an additional overflow parking area not included in original scope of work. Additional overflow parking area to be constructed at a later date. (\$12,428.01)
- Crediting un-used materials testing budget to city. (-\$5,433.01)

ESTIMATED FEE FOR THIS AMENDMENT: \$6,995.00

Hourly Hourly Not to Exceed Fixed Fee

CONTRACT SUMMARY

Original Contract	7/8/2020	\$ 52,908.59
Amendment #1	11/26/2024	\$ 6,995.00
TOTAL :		\$ 59,900.59

ACCEPTANCE OF AMENDMENT

On July 8, 2020 the parties hereto executed an original Standard Form of Agreement for Professional Engineering Services which remains in full force and effect and is hereby incorporated by reference thereto. This Professional Services Agreement Amendment shall be bound by the terms and conditions of the original Standard Form of Agreement for Professional Engineering Services not inconsistent herewith.

Client Representative



Matthew P. Rodrigue, PE
Duplantis Design Group, PC

Date

11/26/2024

Date