



**LEONARD CHAUVIN P.E., P.L.S., INC.**  
**CIVIL ENGINEER – LAND SURVEYOR**  
**627 JACKSON ST. THIBODAUX, LA 70301**

Phone: 985.449.1376 Fax: 985.449.1050 Email: office@ljcpe.com

June 1, 2026

City of Thibodaux  
Attn: Josh Bourgeois, Public Works Director  
P.O. Box 5418  
Thibodaux, LA 70302

**RE: *Project No. 25-3560***  
***2025 City of Thibodaux Road Improvements***  
***Change Order No. 1 – M-Track, LLC***

Dear Mr. Bourgeois:

Please find attached 4 copies of Change Order No. 1 for the above referenced project. This Change Order was prepared in order to adjust original contract quantities to actual quantities used ,and to add Alternate #1 (Iris Street) to this project.

Please call if you have any questions or require additional information.

Sincerely,

Leonard J. Chauvin III, P.E.

LJC/kll

Attachment

<b>CHANGE ORDER NO. 1</b>	DATE: <b>May 29, 2026</b>
OWNER: <b>City Of Thibodaux P. O. Box 309 Thibodaux, LA 70301</b>	PARISH: <b>Lafourche</b>
PROJECT NAME: <b>City Of Thibodaux 2025 Road Improvements</b>	JOB NO.: <b>25-3560</b>

ENGINEERS DESCRIPTION, EXPLANATION AND ESTIMATED COST OF PROPOSED REVISION

**THIS CHANGE ORDER IS REQUIRED TO ADJUST ORIGINAL CONTRACT QUANTITIES TO ACTUAL QUANTITIES USED TO CONSTRUCT THIS PROJECT**

ITEM NO.	ITEM	UNIT	UNIT PRICE	REVISED		ORIGINAL	
				QUANTITY	AMOUNT	QUANTITY	AMOUNT
	<b>BASE BID</b>						
202	Removal of Structures and Obstructions	L.S.	\$ 4,500.00	1.55	\$ 6,975.00	1	\$ 4,500.00
401 A	Aggregate Surface Course for Driveway Maintenance	TON	\$ 75.00	58	\$ 4,350.00	200	\$ 15,000.00
401 B	Shape and Compact Shoulders	STA	\$ 250.00	32.3	\$ 8,075.00	16.5	\$ 4,125.00
502 A	Level 1 12" Full Depth Asphalt Patch	S.Y.	\$ 105.00	1,819.43	\$ 191,040.15	1500	\$ 157,500.00
502 B	Level 1 2" Asphalt Concrete Wearing Course	S.Y.	\$ 14.00	13,555.14	\$ 189,771.96	9241	\$ 129,374.00
502 C	Level 1 2" Asphalt Binder Course	S.Y.	\$ 18.25	1,983.33	\$ 36,195.77	1976	\$ 36,062.00
502 D	Level 1 1-1/2" Asphalt Concrete Wearing Course	S.Y.	\$ 18.25	0	\$ -	1976	\$ 36,062.00
502 E	3' Driveway Transitions	S.Y.	\$ 75.00	313	\$ 23,475.00	340	\$ 25,500.00
509 A	2" Cold Plane	S.Y.	\$ 2.75	15,538.47	\$ 42,730.79	11217	\$ 30,846.75
713	Temporary Signs and Barricades	L.S.	\$ 15,000.00	1.3	\$ 19,500.00	1	\$ 15,000.00
727	Mobilization/Demobilization	L.S.	\$ 35,000.00	1.3	\$ 45,500.00	1	\$ 35,000.00
737	Painted Traffic Markings	L.S.	\$ 13,948.70	1	\$ 13,948.70	1	\$ 13,948.70
ADDITIONAL CONTRACT DAYS REQUESTED		AMOUNT OF <u>OVER RUN</u> <u>OVER RUN</u> \$ 78,643.93		TOTAL \$ 581,562.38		TOTAL: \$ 502,918.45	
REVISED CONTRACT COMPLETION DATE:				REVISIED CONTRACT AMOUNT: \$ 581,562.38			
ORIGINAL CONTRACT:		\$502,918.45		REVISIED CONTRACT AMOUNT:		\$ 581,562.38	

( ) INDICATES UNDER RUN

IT IS MUTUALLY AGREED TO PERFORM AND ACCEPT THE ABOVE REVISIONS IN ACCORDANCE WITH ORIGINAL CONTRACT AND APPLICABLE SPECIFICATIONS AT THE ABOVE PRICES.

**RECOMMENDED:**  
Leonard Chauvin P.E., P.L.S., Inc.

Engineer

By: \_\_\_\_\_

Date: \_\_\_\_\_

**CONTRACTOR:**  
M-Trak, LLC

Contractor

By: 

Date: 06/01,

**CONTRACTING AGENCY:**  
City of Thibodaux

Owner

By: \_\_\_\_\_

Date: \_\_\_\_\_