

SECTION 00074 - CHANGE ORDER

Change Order: 02

Date: June 4, 2026

Agreement Date: January 28, 2026

Project Description: LWCF Miracle League Field at Peltier Park

Contractor: Next Generation Sports Surfaces, LLC

The following changes are hereby made to the Contract Documents:

The Contractor has submitted the attached Change Order Request (COR 2) to request 9 additional days of work. No cost change associated with this request.

Justification:

The contractor experienced 9 rain days and is requesting additional days to make up for delays caused by rain events.

Change to Contract Price:

Original Contract Price: \$ 627,382.00

Current Contract Price adjusted by previous Change Order: \$646,482.00

The Contract Price due to this Change Order will be increased by: \$0.00

The new Contract Price including this Change Order will be: \$646,482.00

Change to Contract Time:

Original completion date: June 11, 2026

Current completion date adjusted by previous Change Order: June 16, 2026

The Contract Time due to this Change Order will be increased by the indicated calendar days: 9

The new Contract Time including this

Change Order will be:

June 25, 2026

Recommended by: _____ Date _____
(Engineer)

By: Dillon Benoit, PE
Title: Design Professional, Duplantis Design Group, PC

Accepted by: _____ Date _____
(Contractor)

By: Scott Miller
Title: Construction Manager, Next Generation Sports Surfaces, LLC

Ordered by: _____ Date _____
(City of Thibodaux)

By: Kevin Clement
Title: Mayor, City of Thibodaux



LETTER OF TRANSMITTAL

Date: June 3, 2026

Project Name: Miracle League Field at Peltier Park

To: Dillon Benoit
 Duplantis Design Group
 314 E Bayou Road
 Thibodaux, LA 70301

Project #: 23-1072

From: Brooke Miller

WE ARE SEND YOU:

Copies	Description
1	Change Order Request #2
1	Daily Precipitation Breakdown

THE ABOVE ARE TRANSMITTED AS CHECKED BELOW:

- For Approval
- For Your Use
- Returned for Corrections
- Approved as Submitted
- Approved as Noted
- Resubmit for Approval

Transmitted Via: Courier Hand Deliver Email/Fax
 Other: _____

Notes:

Change Order Request

Project: Miracle League at Peltier Park
Owner: City of Thibodaux
Contractor: Next Generation Sports Surfaces, LLC

Date: June 3, 2026
COR No: 2

Description of Change:

Request for a contract time extension due to adverse weather conditions experienced during May 2026. Multiple rainfall events resulting in saturated site conditions and the inability to perform critical path work.

Reason for Change:

- Unforeseen Conditions
 Owner Request
 Plan/Specification Revision
 Field Conflict
 Other: Adverse Weather Conditions

Cost Breakdown

Description	Amount
Total Change Order Amount:	\$0.00

Time Impact

Number of calendar days add: 9 days

Attachment:

- Supporting subcontractor/vendor quotes
 Sketches or marked-up plans
 Photos of field conditions
 Material invoices
 Other: Daily Precipitation Breakdown

Submitted By:


Name: Scott Miller
Title: Operations Manager
Next Generation Sports Surfaces, LLC

For Review and Approval


Architect: _____ **Date:** _____
Owner: _____ **Date:** _____



Miracle Field



DAILY PRECIPITATION BREAKDOWN



May 2026
 11.69" · 15 precip events

S	M	T	W	T	F	S
					1 1.65	2 0.46
3	4	5	6	7 0.02	8 0.47	9 1.82
10	11 2.43	12	13	14	15	16
17	18	19	20 1.72	21 0.09	22 0.11	23 1.52
24 0.52	25 0.65	26 0.02	27	28 0.05	29	30
31 0.18						

May 2, 2026 (CDT)
 0.46" total

- Forecast
- Gauges
- Map
- Settings