

SECTION 00074 - CHANGE ORDER

Change Order: 03

Date: August 4, 2026

Agreement Date: January 28, 2026

Project Description: LWCF Miracle League Field at Peltier Park

Contractor: Next Generation Sports Surfaces, LLC

The following changes are hereby made to the Contract Documents:

The Contractor has submitted the attached Change Order Request (COR 3) to request all labor, materials, equipment, and supervision necessary to replace the existing flat culvert within the catch basin drainage network with 8" pvc culverts. This change order also provides for contract time extension by 28 days to match the substantial completion date which occurred on 7/23/2026.

Justification:

The City of Thibodaux Parks and Recreation wants to ensure ease of maintenance and reduce blockages within the recently constructed drainage network situated north of the Miracle League Field. Replacing the landscape drainage with 8" pvc drainage pipes will address this.

The contract time extension by 28 days is being requested to balance the contract time with the substantial completion date which occurred on 7/23/2026.

Change to Contract Price:

Original Contract Price: \$ 627,382.00

Current Contract Price adjusted by
previous Change Order: \$646,482.00

The Contract Price due to this Change
Order will be increased by: \$14,000.00

The new Contract Price including this
Change Order will be: \$660,482.00

Change to Contract Time:

Original completion date: June 11, 2026

Current completion date adjusted by
previous Change Order:

June 25, 2026

The Contract Time due to this Change
Order will be increased
by the indicated calendar days:

28

The new Contract Time including this
Change Order will be:

July 23, 2026

Recommended by: _____ Date _____
(Engineer)

By: Dillon Benoit, PE
Title: Design Professional, Duplantis Design Group, PC

Accepted by: _____ Date _____
(Contractor)

By: Scott Miller
Title: Construction Manager, Next Generation Sports Surfaces, LLC

Ordered by: _____ Date _____
(City of Thibodaux)

By: Kevin Clement
Title: Mayor, City of Thibodaux



LETTER OF TRANSMITTAL

Date: August 7, 2026

Project Name: Miracle League Field at
Peltier Park

To: Dillon Benoit
Duplantis Design Group
314 E Bayou Road
Thibodaux, LA 70301

Project #: 23-1072

From: Brooke Miller

WE ARE SEND YOU:

Copies	Description
1	Change Order Request #3_REV

THE ABOVE ARE TRANSMITTED AS CHECKED BELOW:



For Approval



Approved as Submitted



For Your Use



Approved as Noted



Returned for Corrections



Resubmit for Approval

Transmitted Via:



Courier



Hand Deliver



Email/Fax



Other: _____

Notes:

Corporate Office
714 Turkey Oak Cove
Oxford, MS 38655

nextgensports.us
invoice@nextgensports.us

Field Office
1038 Section 28 Road
St. Martinville, LA 70582

Change Order Request

Project: Miracle League at Peltier Park

Owner: City of Thibodaux

Contractor: Next Generation Sports Surfaces, LLC

Date: August 4, 2026

COR No: 3

Description of Change:

Provide all labor, materials, equipment, and supervision necessary to replace the existing 8-inch culvert within the catch basin drainage network.

Reason for Change:

☐ Unforeseen Conditions

☐ Field Conflict

☐ Owner Request

☐ Other:

☒ Plan/Specification Revision

Cost Breakdown

Description	Amount
Catch Basin Drain Network	
- Furnish & install approximately 160 LF of 8-inch solid wall pipe	\$4,900.00
- Furnish & install 6-inch to 8-inch transition adapters	\$1,250.00
- Excavation, removal of existing culvert (as required), pipe installation, bedding, backfill, and compaction	\$5,150.00
- Testing and adjustments to provide a complete and functional drainage system	\$700.00
- Relocate existing One Way Sign	\$500.00
- Furnish and replace existing One Way Sign	\$200.00
- Catch Basin Drain Network tie-ins and final restoration	\$1,300.00
Total Change Order Amount:	\$14,000.00

Time Impact

Number of calendar days add: 28 days

Attachment:

☐ Supporting subcontractor/vendor quotes

☐ Material invoices

☐ Sketches or marked-up plans

☐ Other:

☐ Photos of field conditions

Submitted By:

Name: Scott Miller

Title: Operations Manager

Next Generation Sports Surfaces, LLC

For Review and Approval

Architect:

Date:

Owner:

Date: