

SECTION 00074 - CHANGE ORDERChange Order No. 01Date August 25, 2026Agreement Date February 19, 2026

Project Name: Bowie Road Sidewalk

City: City of Thibodaux, Louisiana

Contractor: Byron E. Talbot Contractor, Inc.

The following changes are hereby made to the Contract Documents:

See Attached Change Order Report

Justification:

This change order is being requested to compensate adjust bid quantities to actual quantities constructed in the field. This change order also includes reimbursement to the contractor for premiums paid on owner & contractor protective liability.

Change to Contract Price:

Original Contract Price: \$ 209,826.80Current Contract Price adjusted by
previous Change Order: \$ NAThe Contract Price due to this Change
Order will be **increased** by: \$ 6,169.00The new Contract Price including this
Change Order will be: \$ 215,995.80

Change to Contract Time:

Original Contract Time 90 DaysNet Change from previous
Change Order: NA

The Contract Time due to this Change
Order will be (increased)(decreased)
by the indicated calendar days:

0

The new Contract Time including this
Change Order will be:

90 Days

Recommended by:
(Engineer)

By: Matthew Rodrigue, P.E.

Title: Engineer

Accepted by:
(Contractor)

By:

BYRON E. TALBOT
PRESIDENT

Title:

Ordered by:
(City)

By:

Title:

Date: 8/25/2026

Date: 8-25-26

Date: _____