



CHANGE ORDER NO. ONE (1)

PROJECT: AIP Project No. 3-22-0072-012-2024  
 State Project No. TBD  
 Airport Pavement Seal Coating and Remarketing Project  
 Thibodaux Municipal Airport (L83)  
 City of Thibodaux

DATE OF ISSUANCE: March 24, 2025 EFFECTIVE DATE: \_\_\_\_\_

OWNER City of Thibodaux

OWNER'S Contract No. -

CONTRACTOR: Sunbelt Sealing, Inc. ENGINEER: T. Baker Smith, LLC

You are directed to make the following changes in the Contract Documents.

**Description:**

Change Order No. One (1) is necessary add days to the contract for the contractor to acquire material to complete touch up to sealcoat.

**Reason for Change Order:**

Manufacturer of seal coat product discontinues production from November to March. The contractor needed this material to complete touch up of the runway and taxiway surface. This change order is for days only, no change to contract price.

<p><b>Change In Contract Price:</b>          Original Contract Price:  <u>\$153,625.00</u></p>	<p><b>Change In Contract Time:</b>          Original Contract Times: <u>45 Days</u>          Substantial Completion <u>November 14, 2024</u>          Ready for final Payment: <u>45 Days</u>          days or date</p>
<p>Net Changes from previous Change Orders  <u>\$0.00</u></p>	<p>Net Changes from previous Change Orders  <u>0</u>          days</p>
<p>Contract Price prior to this Change Order No. 1  <u>\$153,625.00</u></p>	<p>Contract Time prior to this Change Order No. 1          Substantial Completion <u>45 Days</u>          Ready for final Payment: <u>45 Days</u>          days or date</p>
<p>Net Increase (Decrease) of this Change Order No. 1  <u></u></p>	<p>Contract Time Net Increase (Decrease) of this Change Order No. 1  <u>130</u>          days</p>
<p>Contract Price with all approved Change Orders  <u>\$153,625.00</u></p>	<p>Contract Time with all approved Change Orders          Substantial Completion <u>175</u>          Ready for final Payment: <u>45 Days</u>          days or date</p>

RECOMMENDED:  
 By: \_\_\_\_\_  
 Engineer (Authorized Signature)

APPROVED:  
 By: \_\_\_\_\_  
 Owner (Authorized Signature)

ACCEPTED:  
 By: \_\_\_\_\_  
 Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_

Date: \_\_\_\_\_