RESOLUTION NO. ____

A RESOLUTION AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER NO. 1 WITH SUNBELT SEALING, INC. FOR THE THIBODAUX MUNICIPAL AIRPORT PAVEMENT SEAL COAT AND REMARKING PROJECT

BE IT RESOLVED by the City Council of the City of Thibodaux in regular session assembled, that:

WHEREAS, the City entered into a contract with Sunbelt Sealing, Inc. for the Thibodaux Municipal Airport Pavement Seal Coat and Remarking Project; and

WHEREAS, due to manufacturer discontinuance of the production of the seal coat product from November to March, the material needed for the touch up of the runway and taxiway surface was delayed by 130 contract days; and

WHEREAS, Change Order No. 1 is being proposed in order to increase the contract Time by 130 days, thereby making the final contract time 175 days.

NOW, THEREFORE BE IT RESOLVED by the City Council that the Mayor be and is hereby authorized to execute Change Order No. 1 with Sunbelt Sealing, Inc. for the additional days mentioned above.

BE IT FURTHER RESOLVED that a copy of the said change order is attached hereto as "Exhibit A" and thereby made a part hereof.

The above resolution having been submit	tted to a vote, the vote thereon was as follows
YEAS: NAYS: ABSENT: ABSTAINED:	
And the above resolution was declared as	dopted this day of 2025.
Jennifer Morvant, Council Adm.	Chad J. Mire, President