

**RESOLUTION NO. \_\_\_\_**

**A RESOLUTION APPROVING CHANGE ORDERS NO. 1, 2 AND 3  
WITH HUEY P. STOCKSTILL, LLC FOR LADOTD PROJECT  
H.013269.6 AUDUBON AVENUE OVERLAY LA 1 TO TERREBONNE  
PARISH LINE AND AUTHORIZING THE EXECUTION OF THE  
DOCUMENTS THEREWITH**

**BE IT RESOLVED** by the City Council of the City of Thibodaux in regular session assembled, that:

**WHEREAS**, the City entered into a contract with Huey P. Stockstill, LLC for the Audubon Avenue Overlay Project which is LA DOTD Project No. H.013269.6; and

**WHEREAS**, due to additional work requested to patch areas on LA 1, changes to the ADA ramp needs, change in the scope of work to include the portion of Audubon Avenue that is in Terrebonne Parish, and to compensate the contractor for the Owners and Contractors (OCP) Liability Insurance cost, Change Orders No. 1, 2 and 3 are being proposed; and

**WHEREAS**, Change Order No. 1 increases the contract amount by \$73,097.79, Change Order No. 2 increases the contract amount by \$75,931.83, and Change Order No. 3 increases the contract amount by \$2,130.00; thereby making the total contract amount \$1,706,755.27.

**NOW, THEREFORE BE IT RESOLVED** by the City Council of the City of Thibodaux that Change Orders No. 1, 2 and with Huey P. Stockstill, LLC, as mentioned above, are hereby approved, and authorize the execution of the related documents on behalf of the City.

**BE IT FURTHER RESOLVED** that a copy of the said change orders are attached hereto as "Exhibit A" and thereby made a part hereof.

The above resolution having been submitted to a vote, the vote thereon was as follows:

YEAS:  
NAYS:  
ABSENT:  
ABSTAINED:

And the above resolution was declared adopted this \_\_\_\_ day of \_\_\_\_\_ 2025.

\_\_\_\_\_  
Jennifer Morvant, Council Adm.

\_\_\_\_\_  
Chad J. Mire, President