

RESOLUTION NO. _____

A RESOLUTION AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER NO. 2 AND CHANGE ORDER NO.3 WITH COMMAND CONSTRUCTION INDUSTRIES, LLC FOR THE DOWNTOWN THIBODAUX SIDEWALK PROJECT - STATE PROJECT NO. H.013429

BE IT RESOLVED by the City Council of the City of Thibodaux in regular session assembled, that:

WHEREAS, the City entered into a contract with Command Construction Industries, LLC for the Downtown Thibodaux Sidewalk Project-State Project No. H.013429; and

WHEREAS, Change Order No. 2 is proposed in order to revise the specifications for the brick paver grout, Change Order No. 3 is proposed in order to adjust quantities for removal of curb and concrete curb, and to add three (3) line items to the contract that are necessary due to existing site conditions; and

WHEREAS, Change Order No. 2 does not increase the contract cost or the number of contract days, Change Order No. 3 increases the contract amount by \$115,894.73, thereby making the new total contract amount \$1,173,589.63 with no increase in contract days.

NOW, THEREFORE BE IT RESOLVED by the City Council that the Mayor be and is hereby authorized to execute Change Order No. 2 and Change Order No. 3 with Command Construction Industries, LLC as mentioned above.

BE IT FURTHER RESOLVED that copies of the said change orders are attached hereto as "Exhibit A" and thereby made a part hereof.

The above resolution having been submitted to a vote, the vote thereon was as follows:

YEAS:
NAYS:
ABSENT:
ABSTAINED:

And the above resolution was declared adopted this ____ day of _____ 2025.

Jennifer Morvant, Council Adm.

Chad J. Mire, President